



Report of Implementation of annual operation plan for ANNUAL 2018 (January to December 2018)

Main Activities highlighted (figures in this chart show the tracking of the schools built upto date)


Number of School have KHEN built




Number of School have KHEN built against Number of School have KHEN built the Ramp for CWDs




Number of school that transfer to State and Commune




Total Number of Student in all target school both Samlout and Rukh Kiri



Number of all students against CWDs



Number of all students against Muslim and Indigenous Students



Activity description	Status	Achievement	Expected result	Budget		Clarification
				MoEYs	KHEN (in Riel)	
Overall, throughout Battambang				-	1,362,768,700.00	
Program 1: Development of Education formal, informal and non-formal					107,832,700.00	
1.1 Expanding early childhood education				-	40,234,900.00	
Activity 1: Strengthening the development of early childhood education and monitoring			Establish and support the rural annex and state school (13 target school in Samlout and 15 target school in Rukh Kiri)	-	40,234,900.00	

1.1. Expanding the pre-school education	1	KHEN has collaborated to expand 2 pre-classes (Doun Troek and Chha'oung krav)	Collaborate (as necessary)		28,000.00	
1.2. Support the stipend for community pre-school.	1	KHEN have supported 17 community pre-school teachers in 17 target pre-schools (9 school in Samlout and 8 schools in Rukh Kiri). There are 145 students (68 girls) in Samlout and 148 students (91 girls) in Rukh Kiri are studying in these 17 pre-classes.	Support 11 community pre-school at Samlout and 8 community pre-school at Rukh Kiri.		24,203,200.00	Supported every month (a year= 10 months)
1.3. Procure materials for classrooms enhancement	1	9 target schools (Boeng Ampel, Ou Chrok Tlang, Boeng Chork, Tmouy and Pal Hal at Rukh Kiri) and Kampong Trang, Chha'oung Krav, Sre Ponlork and Ou Ornsorng at Samlout) have equipped the teaching and learning material in pre-class.	Classes have teaching and learning materials for pre-class		7,237,800.00	
1.4. Capacity building to community pre-school teacher on teaching/ leaning approach, develop lesson plan, develop teaching and learning material... and Child Right and Child Protection.	1	40 pre-school teachers (40 females) in 40 pre-class have joined 7 trainings (4 training at Rukh kiri and 3 trainings at Samlout) on teaching and learning methodology, how to develop teaching and learning material, administration work and visit model pre-school at Battambang district.	Chose and support community pre-school teacher and 4 capacity buildings have provided to 25 pre-school teacher both Samlout and Rukh Kiri.		7,466,600.00	
1.5. DTMT conduct the monitoring and follow up to teacher on teaching and learning to target pre-schools.	1	DTMT have followed up to teacher on teaching and learning in 18 target schools (15 target schools at Rukh Kiri and 3 target school at Samlout).	Monthly follow up on technical		1,299,300.00	
Activity description	Status	Achievement	Expected result	Budget		Clarification
				MoEYs	Partner	
1.2 Improving the quality and efficiency of primary education				-	54,300,100.00	
Activity 1: Strengthening ability to improve teaching and learning techniques			Working ability and teaching techniques are promoted	-	38,427,500.00	

<p>1.1. Consultation with stakeholders and develop resources, data and format including ToR based on minimum standardlization of the child friendly school (both Samlout and Rukh Kiri).</p>	<p>1</p>	<p>Project staff have coporated with DTMT and DoE to collect the school data and information on school managment from School director and SSC, the understanding on Child Rights/ Child Protection and WASH from parent, student in each grade and Child Club Leader in 28 target schools (15 target school in Rukh Kiri and 13 target schools in Samlout).</p>	<p>Collected data and got the answer from school director, teacher, SSCs, child club, peer to peer, parent and student by each grade about the managed of school, teaching and learning, understanding on Child Rights/ Child Protection and WASH...</p>		<p>3,824,600.00</p>	
<p>1.2. Project launching (Both Samlout and Rukh Kiri)</p>	<p>1</p>	<p>Two project lauching at Rukh krik and Samlout have completed by having the collaboration with District Governors, DoE, DCWC, district council, CCWC, Commune chief, Police, Nurse, Local authority, Cluster Leader, School director, teacher, School Supporting Committee, Community people and NGO's partner. Total of 189 participants (46 females) including 1 person with disability.</p>	<p>Prepare and find the Cooperation with the project</p>		<p>6,023,100.00</p>	
<p>1.3.Consult and develop action plan with schools and communes</p>	<p>1</p>	<p>28 meetings on consult and develop action plan for school enrolment campaign with school director, SSCs, teacher and local authority have completed in 28 target schools (15 school in Rukh Kiri and 13 school in Samlout). 28 plan for enrolment campaigns have done during the meetings.</p>	<p>Have plan to conduct school enrolment campaigns</p>		<p>354,700.00</p>	<p>Happen every year</p>
<p>1.4. Conduct School enrolment campaigns in Oct from 15th to 30th (Both Rukh Kiri and Samlout)</p>	<p>1</p>	<p>28 school enrolement campaigns have completed in 28 target schools/ locations (15 schools in Rukh kiri and 13 schools in Samlout). Total of 395 participants (155 females), such as, school director, School teacher, School Supporting Committee and local authority. After the enrolement campaigns have done, there were 770 students age 3-6 enrolled in 28 target schools (399 students enrolled in 15 target schools in Rukh Kiri and 371 students enrolled in 13 target school in Samlout).</p>	<p>School enrolment campaigns have conducted in all target school in Rukh Kiri and Samlout.</p>		<p>5,420,600.00</p>	

1.5. Conduct the school opening day for all target schools (both Rukh Kiri and Samlout)	1	12 events of school closing day have completed in 12 target school in Samlout. Total of 486 participants (253 females) , such as, student, school director, teacher, School supporting committee, local authority and community people have joined in these events. 28 events of School opening day have completed in 28 target schools (15 schools in Rukh Kiri and 13 schools in Samlout). Total of 1,422 participants (751 females) including 6 people with disabilities (3 females), such as, school director, teacher, local authority, students and community people.	Prepare the school opening day's event in all target schools		2,374,600.00	
1.6. Annual ETL reflection (SWOT) with teachers, SSCs, Directors, Commune, Students representatives, Youths.	1	19 KHEN's staffs and 4 Youth peer to peers have visited model school at Siem Riep (Wat Bou) to get the good experience to apply at 28 target schools.	Studying from the best experiences of model schools (KHEN's staff)		8,563,400.00	
1.7. Develop school improvement plans by each school with involvement of key stakeholder, directors, teachers, SSCs, adn student councils/ club leader (both target school at Rukh Kiri and Samlout)	1	28 school improvement plans have developed by school directors, teachers, SSCs, Local authority and Child Club leader in 28 target schools (one target school has done one school improvement plan).	Have the school improvement plan in each target school.		442,600.00	
1.8. Support Small School Grant to 28 target school (Both Rukh Kiri and Samlout)	2	7 target schools (Chomnop Krouch Chhma, Phnom Preah, Rondoia Bea, Chi Kampong, Chong Por, Chomnop Smatch and Ou Chrok Tlang) in Rukh Kiri district have got the small grant to renovated/ decorated school building and school environmental.	Provide the small grants (150\$) to target school.		4,200,000.00	
1.9. Conduct training to School Supporting Committee and CCWC member on roles and functions (annual)	1	126 School Supporting Committees and CCWCs (23 females), (69 SSCs and CCWCs in Samlout and 57 SSCs and CCWCs in Rukh Kiri) have recieved the training on Rold and responsible and how to develop School Improvement Plan.	Strengthen on Rold and Responsilbe of SSC to develop and manage the target school.		4,022,700.00	

1.10. International Children Day & Anti-Child Labour Days events (1st June & 12 June, annually), (Both at target school at Rukh kiri and Samlout)	1	23 events of International Children Day & Anti-Child Labour Day have completed in 23 target school (Both Samlout and Rukh Kiri). Total of 1,474 participants (706 females) have joined in these events.	Organize International Children Day & Anti-Child Labour Day in each target schools		3,201,200.00	
Activity 2: Improving and expanding the quality of education in primary schools			Primary education quality is strengthened and expanded	-	15,872,600.00	
2.1. Each develop school mapping with participation from key difference stakeholders	1	28 school Maps have developped in 28 target schools (15 target schools at Rukh kiri and 13 target schools at Samlout).	Develop school map at 28target schools.		247,000.00	
2.2 Annex School teacher training	1	29 annex school teacher (11 females) at RKK and 98 contract teacher (72 females) in Samlout have recieved the training on teaching and learning methodology, how to develop lesson plan, how to develop teaching and learning material and Child Protection by DoE, the technical person from ChildFund and KHEN.	150 teachers will received capacity building on teaching.		8,055,200.00	
2.3. Conduct Cluster meeting based on agreed schedule. (7 times each year) , Both Rukh Kiri and Samlout	1	64 teacher technical meetings on strenthen on how to develop lesson plan, class demonstration, positive disciplinary, administrative work and curriculum development have completed in 14 cluster schools (7 cluster schools at Samlout and 7 cluster schools at Rukh Kiri). Total of 114 teachers and school directors (65 females) in 28 target schools have joined in these meetings.	Teacher technical meeting in 14 cluster		1,933,100.00	

2.4. Conduct Quarterly meeting with DTMT (3 time, annually in both Rukh kiri and Samlout)	1	5 quarterly meetings with DTMT and DoE on review the last plan, challenge in each school after DTMT and DoE have follow up and created the new plan for next qauaterly have completed in DoE's Office at Rukh kiri and Samlout (4 times at Rukh kiri and 1 time at Samout). Total of 51 participants. The action plan to follow up the target school of DTMT and DoE have created during the meeting.	Meeting to prepare the plan for monitoring the target school		446,100.00	
2.5. Review and improvement of school development plan quaterly (Target school at Samlout and Rukh Kiri)	1	28 school improvement plans (15 in Rukh Kiri and 13 in Samlout) have reviewed in every quarterly with School director, SSC, teacher and local authority. The next plan for School have created during the meeting.	Meeting to monitor and improve the work every qauterly.		574,000.00	This activity happen every quarterly.
2.6. conduct follow up and monitoring to schools on the monthly basic (in line with the agreed plan). - (Both Samlout and Rukh kiri).	1	2 meetings to prepare the renovation and built the toilet have completed in 2 target schools (Troung Kla and Phnom Ria at Samlout) with School director, SSCs, teacher and local authority. 20 meetings on monitor and review the school plan with School director, SSC, teacher and local authority have completed in 14 target schools (6 target schools in Samlout and 8 target schools at Rukh Kiri). Total of 292 participants (108 females). The next plan for each target school have created during the meeting.	Montly meeting on monitorin and improvement		655,800.00	
2.7. Provide kit study/bike for disable student (Both in Samlout and Rukh kiri)	2	KHEN will provide study material and bycycle to disable student in April 2019. (Both, Student in target school at Rukh Kiri and Samlout).	Provide study kit to student			

2.8. Provide study material to disable community student in both, target school at Rukh Kiri and Samlout.	2	863 kit of study material (the study material such as: book, pen, pencil, earaser, rulers and pencils sharpeners) have provided to 863 student in 11 target schools (Chi Kampong, Chong Por, Pornng Toek, Boeng Ampel, Phnom Preah, Ou Chrok Tlang and Boeng Chork).- One sutdent recieved one kit of study material. 3,098 kits of study material have provided to 3,098 student in 28 target schools (15 target schools at Rukh kiri and 13 target schools at Samlout).	Student in all target school have received.		3,961,400.00		
1.4. Expanded non-formal education				-	5,548,800.00		
Activity 2: Development and expansion of non-formal education					-	5,548,800.00	
1.1. Conduct parental care workshops on how to supports and care their children (quarterly basis)- Both at Samlout and Rukh kiri	1	28 Groups of model parent that have 632 members (429 females) have formed in 28 target locations/ schools (13 locations/ schools at Samlout and 15 locations/ schools at Rukh kiri). 38 parental care workshops on how to educate children to be the good children, explain the word children and parent, how to support thier children and show the Child Protection System have completed in 28 target schools (13 schools at Samlout and 15 schools at Rukh kiri). Total of 939 participants (649 females) have joined in these workshops.	Model parent Group help their children in study. (30 groups)		5,548,800.00		
1.5. Strengthening and expanding the program to promote school health				-	7,748,900.00		
Activity 1: Organizational strengthening and monitoring				The ability to work in school health education has been strengthened	-	540,600.00	

1.1. Referral intervention for any accident/rehabilitation needs (Both-Samlout and Rukh Kiri)	1	15 cases of children urgently need interventions for a referral for treatments and responsive support. (due to emergency case, severe disabilities, accidents (based on case management)	The case of the child has a problem And emergency accidents		540,600.00	This activity occurs regularly when the child needs treatment
Activity 2: Development and promote of academic health			The target school has clean water for drinking and hygiene	-	7,208,300.00	
2.1. Provide water filter to 30 target schools (13 schools at Samlout and 15 schools at RKK)	1	30 water filters have provided to 15 target schools at Rukh Kiri.	30 target school will received water filter		4,638,000.00	
2.2. Provide wash material to 30 target schools (both Samlout and Rukh Kiri).	1	10 sets of wash material (such as: Water Container, Towel for hand, soap for toilet, broom for toilet...) have provided to 10 target schools at RKK.	30 target school received wash material		1,448,400.00	
2.3. Awareness raising of Child Club on Child Rights/ Child Protection and WASH (to target school school at Samlout and Rukh Kiri)	1	43 awareness raisings on Child Rights/ Child Protection and WAS by Child CLub Leader and KHEN's staff hav completed in 28 target schools (15 target school at RKK and 13 target school at Samlout). Total of 1,471 participants (703 females) , such as, school director, teacher, Child CLub Leader and Student in school have joined in these awareness raisings.	Awareness at target school on Child Rihgts/ Child Protection and WASH		1,121,900.00	
Activity description	Status	Achievement	Expected result	Budget		Clarification
				MoEYs	Partner	
Program 4: Development of technical skills and soft skills for youth				-	12,734,500.00	
4.1 Strengthening Youth Activities				-	12,734,500.00	
Activity 1: Support Organizational and Monitoring				-	4,704,700.00	

1.1. Peer to peer training on Child Right/ Child Protection, disability, and leadership, facilitation to all target school at Rukh kiri and Samlout	1	28 Groups of Youth Peer to Peer (13 groups at Samlout and 15 groups at Rukh kiri) have joined the training on Child Rights/ Child Protection, how to facilitation, Disability Rights, type of disability, how to teach slow learner student and disability student/ children both in School and Home in 28 target schools. Total of 47 children with disabilities (28 femlaes) have identified/ found in 28 target locations/ schools.	Youth peer to peer understood on how to help Children with disability on their study and promote child Rights/ Child Protection and WASH to all student.		4,704,700.00	
Activity 2: Development of Policy, Capacity and Youth Skill				0	8,029,800.00	
2.1. Provide the material of Child Rights/ Child Protection to Youth Peer to Peer group. (28 groups)	1	28 Youth Peer to Peer Group in 28 target schools/ locations have received the kit of Child Rights/ Child Protection promotion and the kit of teaching children with disability and slow learner student. (13 groups in Samlout and 15 groups in Rukh Kiri).	28 groups of peer to peer will received the kit of material.		3,507,900.00	
2.2. Provide the material of Child Rights/ Child Protection of Child Club Group.	1	28 kits of Child Rights/ Child Protection promotion have provided to 28 groups of Child Club in 28 target schools (13 target schools at Samlout and 15 target schools at Rukh Kiri).	28 Group of Chil Club will received the kit of material.		3,400,000.00	
2.3. Child rights sensitisation workshops conducted through child clubs members (Every Quartly)	1	43 awarness raisings on Child Rights/ Child Protection and WASH have completed in 28 target schools. Total of 1,471 participants (703 females), such as School director, teacher, Child Club leader and Student have joined in these promotion meetings.	Promote awareness of Child Righrs (good child, good student, good friend, good citizen)		1,121,900.00	
Activity description	Status	Achievement	Expected result	Budget		Clarification
				MoEYs	Partner	
Program 5: Supporting education and good governance				-	1,242,201,500.00	
5.5 Quality Assessment and Educational Outcome Assessment				-	1,299,300.00	

Activity 2. Inspection and Quality Education Research				-	1,299,300.00	
1.1.Support DTMT conduct monthly monitoring to the target schools- Both, target school at Samlout and Rukh kiri.	1	DTMT have followed up the teacher on teaching and learning and supported in 18 target schools (15 target schools at Rukh kiri and 3 target school at Samlout).	DTMT will follow up to all target schools.		1,299,300.00	
5.9. Strengthening the management of educational infrastructure				-	1,240,902,200.00	
Activity 2: School building and Infrastructure Education				-	1,240,902,200.00	
2.1. Develop school design and specification- (Target school in Samlout and Rukh kiri).	1	School Desing and specification have developped by KHEN and agreed by District, DoE and Commune for use to build the school.	Resorce mobilization from Community		406,500.00	

<p>2.2. Construct pre- and annex primary school in 10 target schools (target school at Samlout and Rukh kiri) and Renovate school building in 2 target schools (target school at Samlout and</p>	<p>1</p>	<p>KHEN have constucted 10 school buildings (24 classroom) and Renovated 1 school building (1 classroom) and Renovated 1 School yard (3 classrooms) in Rukh kiri:</p> <p>Constucted:</p> <ol style="list-style-type: none"> 1. Ou Chork Tlang (2 classrooms) have completed 100% 2. Pal Hal (2 classrooms) have completed 100%. 3. Tmouy (2 classrooms) have completed 100% 4. Boeng Ampel (3 classrooms) have completed 100%. 5. Boeng Chork (3 classrooms) have completed 100% 6. Tnom (3 classrooms) have completed 100%. 7. Tro-Cheak Jet (3 classrooms) have completed 100%. 8. Chomnopo Koki (3 classrooms) have completed 100%. 9. Keo Mony (3 classrooms) have completed 100%. 10. Pornng Toek (1 classroom) have completed 100%. <p>Renovated:</p> <ol style="list-style-type: none"> 1. Chi Kampong renovated 1 classroom, have completed 100%. 2. Chomnop Smatch Renovated 3 school yard have completed 100%. 	<p>10 school buildings that include pre-class</p>		<p>979,117,300.00</p>	
--	----------	--	---	--	-----------------------	--

SCHOOLS (target school at Samlout and Rukh Kiri)

KHEN have constructed 12 school buildings (32 classrooms) in Samlout:

1. Sre Pornlork (3 classroom) have completed 100%.
2. Chha'Oung Krav (3 classrooms) have completed 100%.
3. Kampong Trang (3 classrooms) have completed 100%
4. Sen Sok (3 classrooms) have completed 100%.
5. Ou Tmor ROUNG ROENG (3 classrooms) have completed 100%.
6. Doun Troek Kandal (3 classrooms) have completed 100%.
7. Ou Ornsong (3 classroom) have completed 100%.
8. Bos Roka (3 classrooms) have completed 100%.
9. Veal Tmea (3 classrooms) have completed 100%.
10. Prey Russey (3 classrooms) have completed 100%.
11. Chrok Chong'eit (1 classroom) have completed 100%
12. Chamkar Srov (1 classroom) have completed 100%.

<p>2.3. Install Rain water collection system, Hand washing station, playgrounds, school yard and toilets in 14 target schools (Samlout and Rukh Kiri).</p>	<p>1</p>	<p>KHEN have constructed 8 toilet's buildings (16 rooms) in Rukh Kiri:</p> <ol style="list-style-type: none"> 1. Chomnop Smatch have constructed- Completed 100%. 2. Pal Hal have constructed- Completed 100%. 3. Tmouy have constructed- Completed 100%. 4. Boeng Ampel have constructed- Completed 100%. 5. Boeng Chork have constructed- Completed 100%. 6. Tnom have constructed- Completed 100%. 7. Tro-Cheak Jet have constructed- Completed 100%. 8. Chomnop Koki have constructed- Completed 100%. 	<p>Install Rain Water Collection System, construct toilet building and construct School playground for student to play.</p>		<p>260,350,000.00</p>	
<p>KHEN have constructed 11 toilet's buildings (22 rooms) and renovated 2 toilet's buildings (4 rooms) in Samlout:</p> <ol style="list-style-type: none"> 1. Troung Kla have constructed- completed 100% 2. Chha'oung Krav have constructed- completed 100%. 3. Kampong Trang have constructed- completed 100% 4. Sre Ponlork have constructed- completed 100%. 5. Sen Sok have constructed- completed 100%. 6. Ou Tmor Rung Roeng have constructed- completed 100%. 7. Doun Troek Kandal have constructed- completed 100%. 8. Prey Russy have constructed- completed 100%. 9. Ou Ornsong have constructed- completed 100%. 10. Bos Roka have constructed- completed 100%. 11. Veal Tmea have constructed- completed 100%. 12. Phnom Rey have Renovated 2 buildings (4 classrooms)- completed 100%. 						

	1	KHEN have constructed 9 school playground in Rukh kiri (Ou Chrok Tlang, Pal Hal, Tmouy, Boeng Ampel, Boeng Chork, Chomnop Smtach, Rondoia Bea, Chi Kampong and Chomnop Krouch Chma)- completed 100%.				
	1	KHEN have install 9 Rain Water Collection System (900 Litters) in 9 target school in Rukh kiri (Ou Chrok Tlang, Tmouy, Boeng Ampel, Boeng Chork, Chi Kampong, Pal Hal, Phnom Preash, Pornng Toek and Chong Por)- completed 100% 3 target schools have put Giant jar (Chomnop Smtach, Rondoia Bea and Chomnop Krouch Chma)- (1 target school put 3 giant jar)- completed 100%. 1 target school (Sen Sok) have installed Rain Water Collection System (14,000 Litters)- Completed 100%. These all system were including hand washing station.				
2.4. Conduct Regular technical monitoring	1	School Building monitoring Committee have monitored and evaluated in 11 target schools (Samlout and Rukh Kiri).	School building monitoring committee will monitor and evaluation to school that construct.		514,200.00	
2.5. Conduct follow up and monitoring to schools on the monthly basis (in line with the agreed plans) in 28 target schools (both Samlout and Rukh kiri).	1	School Building monitoring Committee have monitored and evaluated in 11 target schools (Samlout and Rukh Kiri).	30 groups of School Supporting Committee		514,200.00	

2.6. Review Technical Specification, design, Cost, and agreement with partner identified. (Rain water collection system, Hand Washing Station, toilets, and playground).	1	The technical person from RWC have monitor the old rain water system and the place to install Rain Water System 2 times in 7 target community school in Rukh Kiri.	Review the quality of construction work and equipment			
--	---	--	---	--	--	--

Budget Expense: The budget expense for the hold year 2018 (January to December 2018), for all projects (1 &2: Improve Equitable Access to Quality Education for the Underserved Children in Rukh Kiri and Samlout (Funded by: ChildFund Educo Cambodia), 3. Ensuring children with disability from remote communities have access to quality inclusive education (funded by: Unicef Cambodia), 4. School building Project (Funded by: CIC Italy and other sources of Individual/Group Donation). **Total Budget: 340,692.18\$**

Challenge and Solution

Challenge	Solution
1. DTMT team and DoE staff need a Capacity development support due to Rukh Kiri is a youngest district of Battambang province and established 2009 - so system is still a lower standard	<ul style="list-style-type: none"> • KHEN will work closely with PoE and DoE to re-establish, re-process and co-implementing. (Advocating for re-enforcement of their roles) • Motivating DTMT team to field support at school based level. (Early education team is stronger than Primary Education Team, as observed) • DTMT has done their annual planned with support from KHEN team, and regularly meeting to monitor. • KHEN is seeking for technical support from NGO specialist (ChildFund for education approach & SSB for exchange visit focused on literacy and mathematic skills)
2. School director, and teachers need a capacity development support in term of school management and leadership	<ul style="list-style-type: none"> • The project team will work closely with School directors, teachers, and child clubs to discuss on how to improve school WASH, school building, materials and toilet maintenance. • The project team will follow up the progress and reflection after the meeting and strengthening child clubs
3. Children with severe disabilities can't go to school / go to school not regularly and drop out of school.	KHEN establish alternative arrangement to facilitate and enable those with severe disabilities learn through providing learning material kits and Working with parents and youth groups to encourage and teach them at home.
4. Teachers lack techniques in teaching children with disability.	Project worked with DoE to provide training workshop on inclusive education manual from MoEYS for teachers..

5. The understandings on Child Rights of parent are still limit.

Project will provide the training workshop on how to take care of children, how to teach children at home.

community schools Building/ students learning





Provide the scholarship for disable student/ children



Libray Corner in Each Classroom



Teacher Training



Parental Care Workshop




Youth Peer to Peer training and awareness Raising



Child rights/Child Club Awareness Raising



Number of KHEN's Staff



Approved by:
Position: Managing Director

Khun Bunlee

Prepare by:
Position: M & E Officer

Sandos Monika

